
ID Task Name Duration Start Finish
2615 ONLINE SYSTEM 148 w 9/19/97 9/20/00

2616 Online Management 145.6 w 9/19/97 9/1/00

2617 1.5.1 Online Equipment 145.6 w 9/19/97 9/4/00

2618 Purchases 145.6 w 9/19/97 9/4/00

2653 DAQ Components Operational 0 w 9/1/99 9/1/99

2654 Integration Activities - Single Detector / Single Stream 9.4 w 9/1/99 11/5/99

2655 Controls Activities 9.4 w 9/1/99 11/5/99

2656 Trigger Integration 9.4 w 9/1/99 11/5/99

2657 Configuration and Run Control 9.4 w 9/1/99 11/5/99

2658 Event Data Path 9.4 w 9/1/99 11/5/99

2659 DAQ Monitoring 9.4 w 9/1/99 11/5/99

2660 Event Monitoring 9.4 w 9/1/99 11/5/99

2661 Calibration Activities 9.4 w 9/1/99 11/5/99

2662 Expert Mode - Integrated DAQ 0 w 11/19/99 11/19/99

2663 Integration Activities - Multi Detector / Multi Stream 12.4 w 11/19/99 3/1/00

2664 Controls Activities 12.4 w 11/19/99 3/1/00

2665 Trigger Integration 12.4 w 11/19/99 3/1/00

2666 Configuration and Run Control 12.4 w 11/19/99 3/1/00

2667 Event Data Path 12.4 w 11/19/99 3/1/00

2668 DAQ Monitoring 12.4 w 11/19/99 3/1/00

2669 Event Monitoring 12.4 w 11/19/99 3/1/00

2670 Calibration Activities 12.4 w 11/19/99 3/1/00

2671 User Mode - Integrated DAQ 0 w 3/1/00 3/1/00

2672 DAQ Startup Activities 2.4 w 3/2/00 3/17/00

2673 Controls Activities 2.4 w 3/2/00 3/17/00

2674 Trigger Integration 2.4 w 3/2/00 3/17/00

2675 Configuration and Run Control 2.4 w 3/2/00 3/17/00

2676 Event Data Path 2.4 w 3/2/00 3/17/00

2677 DAQ Monitoring 2.4 w 3/2/00 3/17/00

2678 Event Monitoring 2.4 w 3/2/00 3/17/00

2679 Calibration Activities 2.4 w 3/2/00 3/17/00
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2680 Steady DAQ Running 0 w 3/17/00 3/17/00

2681 Performance Tuning 13 w 3/1/00 5/31/00

2682 Hardware Reconfigurations 13 w 3/1/00 5/31/00

2683 Software Upgrades 8 w 3/20/00 5/12/00

2684 Full DAQ Rate Achieved 0 w 5/31/00 5/31/00

2685 Commissioning Activities 26 w 3/20/00 9/20/00

2686 Controls Activities 26 w 3/20/00 9/20/00

2687 Event Monitoring 26 w 3/20/00 9/20/00

2688 Calibration Activities 26 w 3/20/00 9/20/00

2689 DAQ Path Upgrades 26 w 3/20/00 9/20/00

2690 Accelerator Operations 26 w 3/20/00 9/20/00

2691 Accelerator interface 26 w 3/20/00 9/20/00

3/17

J F M A M J J A S O N D J F M A M J J A S O N D J F M
1999 2000

6/5/00 D0 Upgrade Schedule
Online

Page 2  of  2 


